
CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

January 6, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
l91h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for December 2011 · 

(I 

LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

' Dear Mr. Gorin: 
...•. 

The followingcmonthly progress report is submitted on behalf of ISP Environmental Services Inc. 
(IES) in satisfaction of the Section VIII.35 requirements ·of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to a:s the Order) issued by USEPA and as executed by 
IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1 ). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an estimate 
of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• Work on the preparation of the FS report was c~mpleted and a draft FS report. was. 
submitted to the USEP A. ' 

• Work on the revised draft final RI report to inco orate the off-site ditch investigation 
was completed and the repo was su mtttea to the USEP A. 

B. !he following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated December 2, 2011, including an updated project 
schedule of the same date. 
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• 

• 

!}evised Draft Remedial Investigation Report d!}ted December 2011, incorporating the 
results of the investigation of off.:.site ditches, submitted-t&the USEPA on December 6, 
2011. ..::;<::::~-===-=-

Draft Feasibility Study report dated December 2011, 1ubmittecL to the USEPA on 
Decemb_er 12,2011. "-

C. The following agency approvals were received during the previous month: 

• None durir:tg the reporting period . 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following 
two (2) months: 

• 

• 

• 

• 

Continue work on resolving comments from the USEP A on the Draft Remedial 
Investigation Report submitted by IES (awaiting response from the USEPA). 
Continue work on resolving comments from the USEP A on the Draft Baseline 
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA). 
Address comments from the USEP A on the revised Draft Remedial Investigation Report 
that incorporated the results of the investigation of off-site ditches (contingent on receipt 
of comments). 
Address comments from the USEP A on the Draft Feasibility Study report (contingent on 
receipt of comments). · 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1 ). Many of the schedule subtask details including the 
Phase I and Phase II RI field investigations and the treatability study determination process 
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the 
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submittal to the USEP A of the revised draft RI report and the draft FS report, the schedule is 
controlled by the USEP A review process. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects 
the completion of draft RI and FS reports, as described above. However, responses are 
still pending from the USEP A on the remaining comments on the RI and the ecological 
risk assessment. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction 9f. the financial 
assurance obligations of the Order as documented to USEP A in a letter from· Celeste Wills, 
Esq. ofiES, dated April26, 2002. · 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol 
ofiES at 973-628-3355. 

Sincerely, 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
G. Zervas, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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10 Name 

1 Site Characterization 
~Remedial Investigation (RI) Report 
2Q5 RIIRA Meeting with USEPA 
~ Prepare Draft Rl Report 
~ Baseline Risk Assessment (RA) 
2Q8 Prepare Draft Human Health RA (RI Appendix) 
~ Prepare Draft Ecological RA (RI Appendix) 
21<} Submit Draft RA Reports 
~ EPA Review of Draft Rl & RA Reports 
212 EPA Review of Response to Comments Submittals 

~ USEPA Approval of Off-Site Ditch Characterization Work Plan 
214 USEPA/ConRail Agreement and/or Proceed Without 
"""""215 Implement Off-Site Ditch Characterization and Amend Rl Report 
216 USEPA Review of Final Rl and RA Reports 
~ Response to EPA Comments on Final Rl and RA Reports 

218 Prepare Final Rl & RA Reports 

219 
220 
221 r-m­rm­rm­
~ 
r---w-
r-m­rm 
'236 
"237 

ID Candidate Technologies 

ID Candidate Technologies· Phase I 
ID Candidate Technologies· Phase II 

Phase II Tech Memo of Candidate Tech 
EPA Review of Revised Tech Memo 
Revise Technical Memorandum 
EPA Review and Approval of Draft Revised Technical 
Memorandum 

Treatability Studies Evaluation & Final Determination 
USEPA Review and Approval of QAPP 

USEPA Review and Comment 

Reponse to Comments/Updated QAPP Submittal 
r--:-:----238 EPA Approval of OAPP 

~ Feasibility Study (FS) Report 
'24Q RAOs 
~ Alternatives Screening 

742 Allernatives Screening 
~ Technical Memorandum, S/S and Soil Washing 

244 USEPA Review of Technical Memorandum 

~ Presentation to USEPA 

~ Draft FS Report 
~ Submit Draft FS to USEPA 
~ FS Presentation to US EPA 
~ Agency Review/Comments 
~ Prepare Final FS 
""251 Submit Final FS Report 
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